

 ENTERED

**Kieling, John, NMENV**

---

**From:** Migdal, Walter SPA [Walter.Migdal@usace.army.mil]  
**Sent:** Wednesday, March 07, 2012 10:21 AM  
**To:** Moats, William, NMENV  
**Cc:** Kieling, John, NMENV  
**Subject:** KAFB Bulk Fuels Weekly Activity Report attached (UNCLASSIFIED)  
**Attachments:** Weekly Activity Report 7 Mar 2012.pdf

Classification: UNCLASSIFIED  
Caveats: NONE

Walter Migdal  
Project Manager, CESP-PM-ME  
Office (505) 343-6297  
Cell (505) 301-2923  
[walter.migdal@usace.army.mil](mailto:walter.migdal@usace.army.mil)

Classification: UNCLASSIFIED  
Caveats: NONE



Weekly Activity Report –Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 1 – 7 Mar 2012

- 1 – 5 Mar - Completed well drilling and well construction at soil vapor extraction (SVE) well – KAFB-106160.
- 1 – 7 Mar – Continued quarterly sample data validation and report preparation

	Completed to date (includes casing placement)	Total Number Planned	Percent Complete
Soil Vapor Monitoring Wells	35	35	100
Groundwater Wells	78	78	100
Shallow Soil Borings	5	5	100
Pneulog Well Installation	9	9	100
Direct Push Soil Sampling (does not include step out sampling)	279	319	87.5
LNAPL Containment Well	1	1	100
SVE Wells (Phase II IM)	2	2	100

Look Ahead: Week of 8 – 14 Mar 2012

- 13 Mar – Citizens Advisory Board Meeting (6:00 pm at Cesar Chavez Community Center)

Month Ahead

- 23 Mar – Submit Groundwater Investigation Work Plan addendum to NMED for additional monitoring wells
- 30 Mar – Submit 4<sup>th</sup> Quarter Report to NMED
- 2 April – mobilization for Pneulog testing
- 2 April – Mobilization for step out soil sampling
- Mar – submit Emergency Air Permit letter to AEHD for SVE treatment system