

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

MONTHLY PROGRESS REPORT
For month ending November 30th, 2004

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

12/08/04

Tasks Completed:

A. Groundwater Monitoring Plan

- Continuing to evaluate Monitoring Wells replacement needs.
- Completed the 4th quarter GWMP sampling on 11/22/04.

B. Public Involvement Plan

-

C. Deep Flow Zone System

- Agreed to install a Deep Flow Zone monitoring system (CW3, to be located near CW1) that can be converted to a standby extraction well.
- On December 3rd an e-mail resolution notification was received from the EPA with regard to issues raised by Sparton in a dispute notice dated 9/13/04.
- On December 6th, Sparton submitted the proposed work plan for the new DFZ well installation.

D. Assessment of Aquifer Restoration

-

E. Offsite-Containment System

- The system ran 100.0% of the time and pumped 9,092,500 gallons (average of 225.5 gpm).

F. Source Containment System

- The system ran 99.8% of the time and pumped 2,095,960 gallons (average of 52.0 gpm). The system was out of service November 30th for 87 minutes. A high air stripper sump caused the shutdown. Re-adjustment of the settings of the valves leading to the ponds is planned.
- Sent the Melloy's the proposed lease November 23rd. However the County clerk filing information is needed before approval by all parties can be completed.

G. Other

-

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

Tasks Planned:

H. Groundwater Monitoring Plan

- Continue the evaluation of Monitoring Wells replacement needs.
- Start the QA/QC on the 4th Quarter GWMP sampling results.

I. Public Involvement Plan

- Upon receipt, review EPA/NMED comments on combined 2002-2003 Fact Sheet.
-

J. Deep Flow Zone System

- Upon receipt of the Work-Plan comments, prepare changes or responses as needed.
- Work plan to be submitted to EPA/NMED for approval (submitted December 6th).
- Work on modifications to the Discharge Permit (DP-1184) will start in January 2005 following work plan preparation.
-

K. Assessment of Aquifer Restoration

- A formal request will be submitted to modify the Consent Decree to reflect a due date for the Annual Report as June 1st.

L. Offsite-Containment System

-
- M. Source Containment System
- Approval by all parties of the proposed pond lease pending.
- A closure plan for the ponds (that are to be released) following approval of the Melloy lease revisions by all parties.


N. Other

- Resolve with Carolyn Cooper/Baird Swanson status of Fact sheet comments.

O. Problems Encountered or Anticipated:

-

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Mr. John Kieling (NMED: 505-428-2567)

ST2004

FAX

To: John Kieling 505 428 2567

From: Tony Hurst : Monthly Reports : CV-97-0206 (D.N.M)
719 599 7960 Albuquerque v. Sparton Technology, Inc.

Date	No of Pages (total)	Month
9/8/04	3	August '04
12/9/04	3	November '04 December '04