



Department of Energy

Carlsbad Area Office
P. O. Box 3090
Carlsbad, New Mexico 88221
October 4, 2000



Mr. William B. Mackie
New Mexico Energy, Minerals and Natural Resources Department
2040 S. Pacheco
Santa Fe, NM 87505

Subject: RH-TRU Waste Transportation Plan

Dear Mr. Macki:

Per your request at the 71st WIPP Quarterly Review, the Carlsbad Filed Office has incorporated transportation activities into the overall RH-TRU waste project schedule (see attachment). As indicated in the schedule, transportation emergency recovery procedures and the RH-TRU waste packaging guide will be completed by July 2, 2000. RH-TRU waste transportation response training will be conducted during January and December 2001, and the WIPP Transportation Plan will be revised by October 1, 2001, to support RH-TRU waste project.

This should close the subject action item. Please let me know if you have any questions.

Sincerely,

Dr. Chuan-Fu Wu
Authorization Basis Sr. Tech. Advisor

cc: Ines Triay, CAO
Matt Silva, EEG
Steve Zappe, NMED

CAO:OOM:CFW:KJB 00-0460 UFC 1200




Printed on recycled paper

001005.7




Predecessors	ACTIVITY ID	Successors	CONTACT	FY98			FY99				FY00				FY01				FY02				FY03	
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1		
	TMRHPR3380	TMRHPR3370*, TMRHPR3390*	STEVE OFFNER																					
TMRHPR3380*	TMRHPR3390	TMRHPR3400*	STEVE OFFNER																					
MMRHPR3360, TMRHPR2970, TMRHPR3370*, TMRHPR3390*	TMRHPR3400	TMRHPR2790																						




PERFORMANCE ASSESSMENT

TMRHPR5210*	TMRHPR5200	TMRHPR5270*	
	TMRHPR5210	MMRHPR4620*, TMRHPR5200*, TMRHPR5220*	SNL
TMRHPR5210*	TMRHPR5220	TMRHPR5230*	SNL
TMRHPR5220*	TMRHPR5230	TMRHPR5240*	SNL
TMRHPR5230*	TMRHPR5240	TMRHPR5250*	SNL
TMRHPR5240*	TMRHPR5250	TMRHPR5260*	SNL
TMRHPR5250*	TMRHPR5260	TMRHPR5270*	SNL
TMRHPR2970, TMRHPR5200*, TMRHPR5260*	TMRHPR5270		SNL



**RH SHIPPING & TRANSPORTATION
SHIPPING SYSTEM**


TMRHPR3510*	TMRHPR3500	TMRHPR3640*	
TMRHPR3593	TMRHPR3597	TMRHPR3600	LYNN EATON
GPTRUP0531	GPTRUP5080	GPTRUP0688*, GPTRUP5090	MIKE BROWN
GPTRUP0531	GPTRUP5000	GPTRUP0688*, GPTRUP0752*, GPTRUP5020	MIKE BROWN
GPTRUP0531, GPTRUP0687*	GPTRUP0685	GPTRUP0690, TWLANL0710	MIKE BROWN



Start Date	01OCT96		Early Bar
Finish Date	29NOV69		Progress Bar
Data Date	01SEP00		Critical Activity
Run Date	13SEP00 09:55		

0AUG Sheet 21 of 23
RH PROJECT SCHEDULE
Status as of Sept. 1, 2000

Predecessors	ACTIVITY ID	Successors	CONTACT
TMRHPR1120, TMRHPR9000*	TMRHPR9020	TMRHPR3528	RANDY BRITAIN
TMRHPR3580*	TMRHPR3560	TMRHPR3640*	JEFF WINKEL
	TMRHPR3580	TMRHPR3560*, TMRHPR3590	
TMRHPR3597	TMRHPR3600	TMRHPR3610*	LYNN EATON
	TMRHPR3585		REBECCA WALKER
TMRHPR3580	TMRHPR3590		JEFF WINKEL
	TMRHPR3990	TMRHPR2830	MIKE BROWN
GPTRUP5000	GPTRUP5020	GPTRUP5030*, ODP72B0020*, TMRHPR2790, TMRHPR3528*	MIKE BROWN
GPTRUP5020*, TMRHPR3485, TMRHPR9000, TMRHPR9010, TMRHPR9020	TMRHPR3528		MIKE CAVINESS
GPTRUP5020*	GPTRUP5030	GPTRUP5095*, ODP72B0030*	MIKE BROWN
GPTRUP5080	GPTRUP5090	GPTRUP5040*, ODP72B0040*, ODP72B0050*, ODPTRAN070*	MIKE BROWN
GPTRUP5030*	GPTRUP5095	GPTRUP5100*, ODP72B0060*	MIKE BROWN
GPTRUP5090*	GPTRUP5040	GPTRUP5050*, ODPTRAN100*	MIKE BROWN
TMRHPR3600*	TMRHPR3610	TMRHPR3630*, TMRHPR3640*	LYNN EATON
TMRHPR3610*	TMRHPR3630	TMRHPR3640	DOE
GPTRUP5095*	GPTRUP5100	GPTRUP5060*	MIKE BROWN



Start Date 01OCT96
 Finish Date 29NOV69
 Data Date 01SEP00
 Run Date 13SEP00 09:55

Early Bar
 Progress Bar
 Critical Activity


0AUG

Sheet 22 of 23

RH PROJECT SCHEDULE

Status as of Sept. 1, 2000

Predecessors	ACTIVITY ID	Successors	CONTACT															
				FY98	FY99	FY00	FY01	FY02	FY03									
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
TMRHPR2520, TMRHPR2830*, TMRHPR2960, TMRHPR3410*, TMRHPR3500*, TMRHPR3560*, TMRHPR3610*, TMRHPR3630	TMRHPR3640	ODPWAC060																
GPTRUP5040*	GPTRUP5050	GPTRUP5120*	MIKE BROWN															
GPTRUP5100*	GPTRUP5060	GPTRUP5110*, ODPTRAN090*	MIKE BROWN															
GPTRUP5060*	GPTRUP5110		MIKE BROWN															
GPTRUP5050*	GPTRUP5120	GPTRUP5070*	MIKE BROWN															
GPTRUP5120*	GPTRUP5070	ODPTRAN120*, TMRHPR3550*	MIKE BROWN															
GPTRUP5070*	TMRHPR3550		MIKE BROWN															
MOBILE LOADING DEVELOPMENT & OPS																		
MMTRAN0220*	MMTRAN0100	MMTRAN0110*, MMTRAN0490, MMTRAN0620, MMTRAN0916, MMTRAN1020*, MMTRAN1120*, MMTRAN1370, MMTRAN1460, MMTRAN1570																



Start Date 01OCT96
 Finish Date 29NOV69
 Data Date 01SEP00
 Run Date 13SEP00 09:55

Early Bar
 Progress Bar
 Critical Activity

0AUG Sheet 23 of 23
RH PROJECT SCHEDULE
 Status as of Sept. 1, 2000