
, 

Mr. John E. Kieling 
Bureau Chief 
Hazardous Waste Bureau 
New Mexico Environment Department 
2905 Rodeo Park Drive East, Building 1 
Santa Fe, NM 87505-6303 

Dear Mr. Kieling: 

SEP 2 0 2018 

Subject: Request for Extension of Phase 2 Pilot Amendments Testing Work Plan 
Milestone 

The U.S. Department of Energy (DOE) Environmental Management Los Alamos Field Office 
(EM-LA) is requesting an extension for the Phase 2 Pilot Amendments Testing Work Plan 
(hereafter, Phase 2 work plan) for the reasons described below. As indicated in the 2016 
Compliance Order on Consent (Consent Order) fiscal year (FY) 2018 Appendix B Milestones 
and Targets table, the Phase 2 work plan (Milestone #10) is required to be submitted by 
September 28, 2018. DOE is using the process outlined in the Consent Order, Section XX.VIII, 
Extensions, to submit a request for an extension for the above-mentioned milestone to a new date 
of June 28, 2019. The revised milestone will be incorporated into Appendix B pursuant to the 
process set forth in Section VIII.C, Campaign Approach. Furthermore, in accordance with 
Section XXXV.A.3, Stipulated Penalties, Milestone #10 mentioned above is no longer a 
milestone for FY 2018. 

The overarching objective of the Phase 2 work plan is to build on the Phase 1 pilot-scale 
amendments test by scaling up the area of the aquifer where geochemical conditions are 
favorably altered to induce conversion ofhexavalent chromium to trivalent chromium through 
introduction of an amendment. This extension request is driven by two primary considerations, 
described in detail below: 

• Additional time is required to acquire data from the Phase 1 testing currently underway in 
order to appropriately design the Phase 2 test. EM-LA therefore requests an extension for 
good cause, specifically under Example #7 provided in Consent Order Section XXVIII.C, 
because of new technical information, namely the longer-than-expected duration of the 
Phase 1 testing. 

• The extended submittal date will also enable completion of a tracer study to characterize 
the hydrology of the proposed Phase 2 test location. This tracer study will be conducted 
in support of the Phase 2 amendments test pursuant to the New Mexico Environment 
Department (NMED) approval of a tracer work plan that will be submitted to NMED by 
October 31, 2018. 
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EM-LA and the Los Alamos National Security, LLC began implementing the NMED-approved 
Phase 1 "Pilot-Scale Amendments Testing Work Plan for Chromium in Groundwater beneath 
Mortandad Canyon" in August 2017 (EP2017-0091 ). The Phase 1 test involves characterization 
of the deployment of amendments into two regional aquifer monitoring wells (R-42 and R-28) 
within the centroid of the chromium plume to study the feasibility of an in situ remediation 
approach for chromium. Sodium dithionite was deployed into well R-42, and molasses was 
deployed into well R-28. The Phase 1 study currently involves ongoing sampling at R-42 and 
R-28 to monitor for chromium breakthrough within each well and to characterize secondary 
geochemical conditions (e.g., elevated manganese) that form in the aquifer in association with 
introduction of amendments. To date, hexavalent chromium concentrations have been reduced to 
levels below the 50-µg!L groundwater standard in each of the two wells because of favorably 
reducing conditions that have developed around both wells as intended with the amendments. 
However, the anticipated breakthrough has not yet occurred, so additional time is required to 
acquire the data from the Phase 1 test in order to appropriately design the Phase 2 test. The 
current sampling protocol under the Phase 1 test involves collection of samples twice weekly 
from each well. Plans are in place to determine if continuous pumping and periodic sampling can 
be conducted to accelerate the duration of the Phase 1 study. Continuous pumping will cause 
much more contaminated water (pore volumes) to pass through the reactive zone established by 
the amendments around each well, thus mimicking time via passage of a higher volume of water 
through the reactive zone than would pass through under ambient groundwater flow conditions. 

The Phase 2 test design will likely propose introduction of one of the two amendments currently 
being tested in Phase 1 into chromium piezometer CrPZ-1, with pumping and monitoring 
occurring at nearby extraction well CrEX-2. Optimization of the study design, including 
amendment quantity and concentration, and deployment strategy, will greatly benefit from an 
initial cross-hole tracer study between CrPZ-1 and CrEX-2. The tracer study is expected to 
provide key information on how much of the CrEX-2 capture zone includes water that would 
pass through the reactive zone induced through amendment introduction in CrPZ-1. Such data 
will help design the Phase 2 study and facilitate interpretation of CrEX-2 wellhead data 
following deployment of the amendment into CrPZ-1. As mentioned above, the tracer work plan 
will be submitted to NMED by October 31, 2018, and tracer deployment will occur following 
approval from the NMED Hazardous Waste Bureau and the NMED Groundwater Quality 
Bureau's processing of a Notice of Intent to Discharge submitted by EM-LA and Newport News 
Nuclear BWXT- Los Alamos, LLC (N3B). The intent would be to deploy the tracers before the 
end of calendar year 2018 so monitoring could be conducted over the subsequent winter months. 
The close proximity of CrPZ-1 to CrEX-2 (approximately 75 ft) and the direct hydraulic 
response that CrPZ-1 shows to CrEX-2 pumping suggests that the total duration of the tracer test 
may be on the order of only 2 to 3 months for full tracer breakthrough. 

The goal is to obtain sufficient Phase 2 design information from the Phase 1 study concurrently 
with the implementation and completion of the cross-hole tracer study. The timing of these two 
components is expected to inform design and preparation of the Phase 2 work plan by the 
proposed date of June 28, 2019. Quarterly reports will continue to be prepared for the Phase 1 
test to present progress on the study. The most recent Phase 1 report was submitted in July 2018, 
with subsequent Phase 1 reports scheduled for submittal to NMED by October 31, 2018, 
January 31, 2019, and April 30, 2019. 
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Because the Phase 2 work plan is performed under the Chromium Interim Measure and 
Characterization Campaign, there is also a potential impact to Milestone #15, Summary Report 
(Completion or Progress) of the Phase 2 Pilot Amendment Test Results submitted to NMED­
HWB with a date of September 30, 2019, included in the proposed Appendix B Milestones 
submitted for NMED consideration on July 31, 2018, for milestones during Fiscal Year 2019. In 
addition, this may impact the subsequent target "Chromium Corrective Measures Evaluation 
(CME) Report completed and submitted to NMED-HWB" with a target due date of 
September 30, 2020. DOE and its contractor N3B will work collaboratively with their NMED 
counterparts to evaluate progress on the Chromium Interim Measure and Characterization 
Campaign and its potential impact on the target date for the CME Report. 

If you have any questions, please contact Joseph Legare at (505) 309-1346 
(joseph.legare@em-la.doe.gov) or Cheryl Rodriguez at (505) 665-5330 
( cheryl.rodriguez@em.doe.gov ). 

cc (date-stamped letter emailed): 
L. King, EPA Region 6, Dallas, TX 
R. Martinez, San Ildefonso Pueblo, NM 
D. Chavarria, Santa Clara Pueblo, NM 
S. Yanicak, NMED, DOE-OB 
A. Duran, EM-LA 
D. Nickless, EM-LA 
D. Rhodes, EM-LA 
C. Rodriguez, EM-LA 
H. Shen, EM-LA 
E. Day, N3B 
F. Johns, N3B 
D. Katzman, N3B 
J. Legare, N3B 
D. Lindsay, N3B 
F. Lockhart, N3B 
N. Lombardo, N3B 
C. Maupin, N3B 

Sincerely, 

~s-:~~~ 
Arturo Q. Duran 
Designated Agency Manager 
Environmental Management 
Los Alamos Field Office 



B. Robinson, N3B 
emla.docs@em.doe.gov 
N3B Records 
Public Reading Room (EPRR) 
PRS Database 
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