



DEPARTMENT OF THE AIR FORCE  
HEADQUARTERS 377TH AIR BASE WING (AFMC)

RECEIVED

DEC 18 2013

NMED  
Hazardous Waste Bureau

Colonel Tom D. Miller  
377 ABW/CC  
2000 Wyoming Blvd SE  
Kirtland AFB NM 87117-5600

Mr. John Kieling, Chief  
Hazardous Waste Bureau (HWB)  
New Mexico Environment Department (NMED)  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303

Dear Mr. Kieling,

This letter is in reference to the NMED letter (dated November 22, 2013) *Soil-Vapor Extraction System Expansion Work Plan Part 1: Candidate Well Identification and Pilot Testing, Bulk Fuels Facility Spill* for Solid Waste Management Units ST-106 and SS-111.

I am requesting a revision of the December 31, 2013 date listed in the referenced letter for the delivery of a Pilot Test Report. The schedule for the Pilot Test includes the following overall sequence of activities:

Task Name	Start	Finish
<b>SVE Expansion Pilot Testing</b>	10/4/13	3/31/14
• Pilot Testing Long Duration Tests	10/30/13	11/8/13
• Soil Vapor Sampling of 35 Wells	10/24/13	11/29/13
• Vapor Sample Analysis and Validation	11/30/13	12/20/13
• Prepare Draft SVE Pilot Test Report	12/20/13	1/11/14
• USACE and KAFB Review Draft Report	1/12/14	1/19/14
• Prepare Final SVE Pilot Study Test Report and Commander Signature	1/19/14	1/30/14
• Submit Final SVE Pilot Study Test Report to NMED for Review and Approval	1/30/14	1/31/14


Consistent with this schedule, I am requesting a new due date of January 31, 2014 for submitting the Pilot Test Report. As shown in the table above, this schedule will allow adequate time for receipt, validation, and evaluation of the soil vapor data collected at 35 soil vapor monitoring wells as outlined in the approved work plan. This vapor data is also needed to complete the evaluation for an expansion to the current soil-vapor extraction (SVE) system in order to increase hydrocarbon removal in the unsaturated zone.

KAFB4118



Your assistance in granting this request will be appreciated. If you have any questions or concerns about this request, do not hesitate to contact Mr. L. Wayne Bitner at (505) 853-3484 ([Ludie.bitner@kirtland.af.mil](mailto:Ludie.bitner@kirtland.af.mil)) or Mr. Scott Clark at (505) 846-9017 ([scott.clark@kirtland.af.mil](mailto:scott.clark@kirtland.af.mil)) if you have questions.

Sincerely



TOM D. MILLER, Colonel, USAF  
Commander

cc:

NMED-EHD (Blaine) w/o atch  
NMED-HWB (Cobrain, Moats, McDonald, Brandwein) w/atth  
NMED-GWQB (J. Schoeppner) w/atth  
NMED-PSTB (Reuter) w/atth  
NMED-OGC (deSaillan) w/o atch  
EPA Region 6 (King) w/o atch  
AFCEE/CMSE (Oyelowo) w/o atch  
Public Info Repository (Central New Mexico) w/atth  
Administrative Record/Information Repository (AR/IR) w/atth  
File. w/atth