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Los Alamos, New Mexico 87544 
(505) 667-42551FAX (505) 606-2132 

Date: FEB 1 5 2017 
Refer To: EP2012-0048 

~ 
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NATIONAL LABORATORY 
EST 1943 --­

P.O. Box 1663, MS M991 

Los Alamos, New Mexico 87545 

(505) 606-23371FAX (505) 665-1812 

John Kieling, Acting Bureau Chief 
Hazardous Waste Bureau 
New Mexico Environment Department 
2905 Rodeo Park Drive East, Building 1 
Santa Fe, NM 87505-6303 

Subject: Request for Extension to Submit the Well Completion Report for R-62 

Dear Mr. Kieling: 

This letter requests an extension to submit the well completion report for R-62 (150 days after well 
completion on October 3,2011) from the current February 29,2012, due date to March 30, 2012. 

Regional aquifer monitoring well R-62 is currently yielding only about 2.2 gallons per minute, 
significantly less than expected and planned. Nearly 40,000 gal. of potable water was introduced 
into the well below the regional water table during the drilling and construction of this well and 
must be removed per the Compliance Order on Consent. Following installation of the permanent 
sampling system in this well, Los Alamos National Laboratory (the Laboratory) has removed 
about 20,000 gal. of the introduced water. Approximately 15 days of pumping remain to complete 
this task. 

The low yield of well R-62 has also placed the water removal activity into a scheduling conflict 
with the R-28 pump test. The R-28 pump test is fixed in the schedule because Los Alamos County 
has already shut off some of its water supply wells in the area of R-28 to accommodate the test. 
Shutting off these wells during the R-28 test will greatly simplify interpreting the R-28 test data by 
avoiding the need to correct for the effects of regional well pumping. 

Similarly, the Laboratory plans to suspend pumping operations at R-62 after the day shift on 
Monday, February 13,2012, to allow the well time to recover before the pump test begins on 
February 16,2012, at R-28. Well R-62 will also be a key monitoring location during the R-28 test, 
so a full recovery before the start of the R-28 test is important. 

The R-28 pumping test is planned to run for up to 10 days, depending on responses observed in the 
surrounding monitoring wells, followed by an equal number of recovery days. Therefore, it may be 
as late as March 7,2012, before pumping can resume at R-62, and an additional 11 days of pumping 
will remain after that. Thus, pumping at R -62 will be complete on March 17, 2012. 
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The Laboratory would like to request an additional 2 weeks beyond the March 17, 2012, date to 
analyze the remaining development water and to prepare data tables with these results for inclusion 
in the R-62 well completion report; therefore, the Laboratory requests an extension to a due date of 
March 30, 2012, for the R-62 well completion report. 

If you have any questions, please contact Ted Ball at (505) 665-3996 (tedball@lanl.gov) or 
Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov) or 

Sincerely,Sincerel~'/
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Michael . Graham, Associate Director George J. Rael, Manager 
Environmental Programs Environmental Projects Office 
Los Alamos National Laboratory Los Alamos Site Office 
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Cy: 	 Laurie King, EPA Region 6, Dallas, TX 
Neil Weber, San Ildefonso Pueblo 
Joe Chavarria, Santa Clara Pueblo 
Steve Yanicak, NMED-DOE-OB, MS M894 
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed) 
Annette Russell, DOE-LASO (date-stamped letter emailed) 
Woody Woodworth, DOE-LASO, MS A316 (date-stamped letter emailed) 
Ted Ball, EP-CAP, MS M996 (date-stamped letter emailed) 
Craig Douglas, EP-CAP, MS M996 (date-stamped letter emailed) 
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed) 
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed) 
RPF, MS M707 (electronic copy) 
Public Reading Room, MS M992 (hard copy) 
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